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Sustainable Infrastructure

0 Previous Under-Investment
3 42% of water mains older than 75 years; 25% older than 100 years

0 2016: Infrastructure Bonds
3 Water Infrastructure
3 Capital Infrastructure
0 Sustainable Infrastructure Plan

3 Coordinated Investments
3 Sustainable Schedule for Asset Replacement
3 Preventative Maintenance



YEAR 1

CAPITAL REINVESTMENT

Paving

Sidewalk Reconstruction

Water Main Relining

Water Main Replacement

Curb

College St Parking Garage

PREVENTATIVE
MAINTENANCE

Crack Sealing

Sidewalk Cutting

Past Annual
Investment

i cacdec

Past Annual
Investment

2017

5.13 miles

3.0 miles total

1.78 miiles

0.44 miles

0.62 mile

$2.5m

2017

5.46 miles

$50k




DRAFT SCHEDULE
SUBJECT TO REVISION : :

=planned construction work
=unplanned extra construction work window

(APRIL rMJ“" UNE ULy UST PTEMBER OCTOBER DECEMBER

IPIlOJECT 2 |9 16 23 |30 |7 14 |2128 |4 |11 |18 [25 |2 I |16 [23 [30 |6 [13 |20 |27 [3 [10 17 J2a |1 |8 |15 |22 26 |3 |10 |17 |24 |31
|MapIE (Battery to Pine) Water Main Replacement

Maple (Pine to St Paul) Water Main Relining

Pine (Maple to Main) Water Main Relining
[Maple & Battery Traffic Light Upgrade
ISt Paul Great Streets Work
|MapIE (Battery to St. Paul) Paving

Pine Street Relining (Lakeside to Howard)

Pine Street Paving (Flynn to Kilburn)

Church [Maple to Adams] Water Main Replacement

Marathon 5/27 July ath SE Art Hop 9/7-9/9
Phase 1 Phase 2
Pine One Way Pine Two Way
5t. Paul two way St. Paul One way

DRAFT SCHEDULE
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LEGEND FOR PROPOSED CONSTRUCTION WORK SEQUENCING 0w o P TR AT e NOTE: CONSTRUCTION SCHEDULES ARE SUBJECT TO CHANGE
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DRAFT TRAFFIC MAP PHASE 1: APRIL - JUNE
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LEGEND FOR PROPOSED CONSTRUCTION WORK SEQUENCING:
A\ 'NTERMITTENT PROPOSED TRAFFIC MPACT FROM JUNE THROUGH NOVEMBER 2018

A PROPOSED TRAFFIC IMPACT FROM JUNE THROUGH NOVEMBER 2018
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DRAFT TRAFFIC MAP PHASE 2: JUNE-NOVEMBER




REVISIONS

IONE |RE‘I' | DESCRIPTION | DATE APPROVED

e

=

BURLINGTON PUBLIC WORKS DEPARTMENT
Battery & Maple e e
. . = BURLINGTON, VERMONT 05401
Perspective view westbound ) i
w SZE | CESCRPTION: FEV
C WoRKS A Battery & Maple 00
SCALE o scdle |F|-E ba'.terr-‘l.dwngHEEf B of 10

INTERSECTION WORK




TEMPORARY PARKING: S. CHAMPLAIN



